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2001 Edmund Halley Drive
Together with NEXTEL Reston, VA 20191
Office: (703) 433-4212 Fax: (703) 433-4142

February 1, 2008

David Furth, Associate Bureau Chief

Public Safety and Homeland Security Bureau
Federal Communications Commission

445 12" Street, SW

Washington, DC 20554

Re:  Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration
WT Docket 02-55

Dear Mr. Furth:

Sprint Nextel Corporation (“Sprint Nextel”) hereby files the attached report regarding the
800 MHz band reconfiguration progress with the Federal Communications Commission
(“Commission”) and the 800 MHz Transition Administrator, LLC (“TA”). In its September 12,
2007 Third Memorandum Opinion and Order in the above-captioned proceeding, the
Commission required Sprint Nextel to submit monthly reports regarding its clearing of Channels
1-120 (Phase I) and the NPSPAC channel block (Phase Il). See Improving Public Safety
Communications in the 800 MHz Band, Third Memorandum Opinion and Order, WT Docket No.
02-55, at 1 29-30 (rel. Sep. 12, 2007) (“Third Memorandum Opinion and Order”).!

As demonstrated in this report, the substantial progress in 800 MHz band reconfiguration
noted in Sprint Nextel’s previous monthly reports has continued. In Phase I, in the past month,
Sprint Nextel has completed the retuning of all non-Sprint Nextel, non-SouthernLINC Channel
1-120 incumbent licensees in one additional NPSPAC region (Great Lakes - Chicago), raising
the number of completed Phase I NPSPAC regions to forty. In the sixteen remaining NPSPAC
regions or U.S. Territories in which Channel 1-120 clearing has not been fully completed,
thirteen have three or fewer 1-120 Channel licensees remaining to be retuned. Overall, ninety-
five percent of the nearly 1200 Channel 1-120 licensees that must be retuned during Phase |
of 800 MHz band reconfiguration have been retuned. See Figure 1.

By any reportable measure Phase Il of 800 MHz band reconfiguration continues to show
strong progress. For example, over 100 public safety licensees have completed retuning to their
new channel assignments and more than 500 of the 900 non-border area public safety licensees
who must be retuned have signed Frequency Retuning Agreements (“FRAS”) and are at various
stages of implementation. Of the approximately 400 licensees who have not yet signed FRAS,
sixty percent of those licensees continue to plan their retunes pursuant to Planning Funding

! By continuing to file these reports in compliance with this reporting requirement, Sprint

Nextel does not waive its right to challenge those requirements or any other portion of the Third
Memorandum Opinion and Order.
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Agreements (“PFAs”) and are working with their vendors and consultants to provide cost
estimates to Sprint Nextel so that we can negotiate FRAs. The remaining licensees are already
conducting accelerated negotiations and mediations to reach FRAs so that they can move on to
retuning their systems.

As Sprint Nextel predicted last year, the participation of public safety licensees, vendors,
Sprint Nextel and the TA at Regional Planning meetings has proven to be invaluable in the
interoperability planning and implementation of both individual and regional retunes. As listed
in Figure 4, 106 Phase Il NPSPAC licensees have established a date certain with Sprint Nextel
for starting and completing their physical retuning work. Based on ad hoc requests to schedule
and perform retunes, as well as those discussed through the regional planning process, Sprint
Nextel has been notified of and is prepared to timely provide cleared replacement channels for
nearly 500 public safety agencies when they are ready to retune.” We will continue to schedule
replacement channel availability with additional incumbents as they participate in regional
planning sessions or otherwise advise us of their infrastructure retuning schedules.®

Of particular note, Sprint Nextel is pleased to report that it has made all of the required
replacement spectrum available to a number of statewide and major metropolitan systems, each
of which have initiated their infrastructure retunes, including the State of Colorado, the State of
Oregon, the City of Indianapolis (Metropolitan Emergency Communications Agency) and the
State of New York’s Metro 21 (New York City) system. Figure 4 lists other large public safety
agencies which are scheduled to begin their retunes in the coming months, including the New
York-New Jersey Port Authority and Utah Communications Agency Network (“UCAN?”).

Sprint Nextel appreciates the continuing opportunity to update the Commission on the
substantial progress being made in 800 MHz band reconfiguration. We are available to discuss
this Report at the Bureau’s convenience. Sprint Nextel remains committed to completing 800
MHz band reconfiguration and submits that by any objective measure substantial progress
continues to be achieved.

2 The dates for these retunes will be responsive to the requirements of public safety

licensees. Some are scheduled for completion in 2008; others in 2009 and beyond.
3 Sprint Nextel continues to make 1-120 channels available to public safety licensees ready
to initiate their infrastructure retunes within sixty days notice, as provided for in the
Commission’s Third Memorandum Opinion and Order.
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Should you have any further questions in this matter, please contact the undersigned.
Respectfully submitted
Is/

Lawrence R. Krevor
Vice President — Spectrum

James B. Goldstein
Director, Spectrum Reconfiguration

CC: 800 MHz Transition Administrator



David Furth, Associate Bureau Chief
February 1, 2008

Page 4
Monthly Status Report to FCC
February 1, 2008
Figure 1: Retuning Status of Channels 1-120 — Non-Border Licensees
# of Non-Border Licensees
Ilgggsizﬁg Region Name ]:l'C])-él? Li(lze%l?sges Li(l:e%wéges
Licensees | Cleared | Remaining

1 Alabama 7 7 0

Alaska 13 13 0
3 Arizona 48 46 2
4 Arkansas 17 17 0
5 Southern California 6 5 1
6 Northern California 63 62 1
7 Colorado 21 21 0
8 New York Metropolitan Area 49 49 0
9 Florida 105 88 17
10 Georgia 42 39 3
11 Hawaii* 33 33 0
12 Idaho 12 12 0
13 Illinois 30 30 0
14 Indiana 19 19 0
15 lowa 10 10 0
16 Kansas 16 16 0
17 Kentucky 16 16 0
18 Louisiana 44 34 10
19 New England 36 35 1
20 Washington, DC/Baltimore 31 25 6
21 Michigan 2 2 0
22 Minnesota o1 51 0
23 Mississippi 17 15 2
24 Missouri 23 23 0
25 Montana 11 11 0
26 Nebraska 7 7 0
27 Nevada 45 45 0
28 Eastern PA (Philadelphia) 32 32 0

4 Sprint Nextel notes that one 800 MHz licensee (Island Wireless, Inc.) which had

previously completed its Phase | retune in December 2006, had a 1-120 channel license
reinstated by the FCC in February 2007. In December 2007, Sprint Nextel signed an FRA with
the licensee to modify this new license from its 1-120 channel assignment to its new channel
assignment.
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# of Non-Border Licensees
Eggﬂﬁg Region Name ]:l'C])-él? Li(lze%é(e)es Li(l:e%wéges
Licensees | Cleared | Remaining

29 New Mexico 24 24 0
30 New York — Albany 8 7 1
31 North Carolina 31 29 2
32 North Dakota 8 8 0
33 Ohio 16 15 1
34 Oklahoma 11 11 0
35 Oregon 24 24 0
36 Pennsylvania 7 7 0
37 South Carolina 14 13 1
38 South Dakota 9 9 0
39 Tennessee 31 31 0
40 Dallas, TX 23 23 0
41 Utah 10 10 0
42 Virginia 27 27 0
43 Washington 11 11 0
44 West Virginia 5 5 0
45 Wisconsin 15 15 0
46 Wyoming 3 3 0
47 Puerto Rico 12 9 3
48 Virgin Islands 8 8 0
49 Austin, TX 8 8 0
50 Texas - El Paso 16 16 0
51 Houston, TX 23 23 0
52 Lubbock, TX 25 25 0
53 Texas - San Antonio 14 13 1
54 | Great Lakes (Chicago)? 40 40 0
55 Western Upstate New York 0 0 0
US Territories (Guam, Northern Mariana, 2 0 2

Gulf of Mexico, etc.)
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Monthly Status Report to FCC
February 1, 2008

Figure 2: Retuning Status of Channels 1-120 — SouthernLinc Cleared

ggggﬁ‘g Region Name 1§f2u(§hg?1r;h|nnecls
Cleared
1 | Alabama 2
9 | Florida 0
10 | Georgia 1
23 | Mississippi 0
31 | North Carolina 0
37 | South Carolina 0
39 | Tennessee 0
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Monthly Status Report to FCC
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Figure 3: Retuning Status of Channels 1-120 — Sprint Nextel Clearing

# of Channels

gggsizﬁg Region Name ls-qggfcl\llg;(rtgtlj

for Licensees
1 | Alabama 4
2 | Alaska 0
3 | Arizona 0
4 | Arkansas 5
5 | Southern California 0
6 | Northern California 35

7 | Colorado All 1-120s

8 | New York Metropolitan Area 10
9 | Florida 0
10 | Georgia 0
11 | Hawaii 0
12 | Idaho 0
13 | Hllinois 4
14 | Indiana 37
15 | lowa 0
16 | Kansas 25
17 | Kentucky 16
18 | Louisiana 0
19 | New England 2
20 | Washington, DC/Baltimore 0
21 | Michigan 0
22 | Minnesota 3
23 | Mississippi 3
24 | Missouri 16
25 | Montana 0
26 | Nebraska 7
27 | Nevada 0
28 | Eastern PA (Philadelphia) 0
29 | New Mexico 0
30 | New York — Albany 0
31 | North Carolina 0
32 | North Dakota 0
33 | Ohio 0
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# of Channels

gggsizﬁg Region Name ls-qggfcl\llg;(rtgtlj

for Licensees
34 | Oklahoma 5
35 | Oregon 11
36 | Pennsylvania 0
37 | South Carolina 0
38 | South Dakota 0
39 | Tennessee 3
40 | Dallas, TX 14
41 | Utah 5
42 | Virginia 27
43 | Washington 0
44 | West Virginia 0
45 | Wisconsin 0
46 | Wyoming 11
47 | Puerto Rico 0
48 | Virgin Islands 0
49 | Austin, TX 0
50 | Texas - El Paso 0
51 | Houston, TX 13
52 | Lubbock, TX 0
53 | Texas - San Antonio 0
54 | Great Lakes (Chicago) 24
55 | Western Upstate New York 0
US Territories (Guam, Northern Mariana, Gulf of Mexico, etc.) 0
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Monthly Status Report to FCC
February 1, 2008
Figure 4: NPSPAC Licensees’ Agreed Upon Sprint Nextel Clear Dates for Channels 1-120
Agreed Upon
Date for Sprint
NPSPAC Nextel to Clear
Region # Region Name Licensee Name By
1 Alabama Talladega County EMA, AL PH II 12/27/2007
4 Arkansas Jefferson, County of, AR PH Il 9/27/2007
6 California - North Lodi, City of, CAPH Il 9/15/2007
6 California - North Emeryville, City of, CAPH II 9/25/2007
6 California - North Campbell, City of, CA PH Il 10/1/2007
6 California - North San Joaquin, County of, CAPH Il 10/1/2007
6 California - North Stockton, City of, CAPH Il 10/1/2007
6 California - North Contra Costa County, CAPH Il 10/22/2007
6 California - North Ceres, City of, CAPH Il 10/31/2007
6 California - North Turlock, Gustine City's of, CA PH Il 10/31/2007
6 California - North Elk Grove Unified School District, CA PH Il 12/29/2007
6 California - North University of California - Merced PH Il 1/15/2008
6 California - North Palo Alto, City of, CA PH Il 2/15/2008
6 California - North Vacaville, City of, CAPH Il 2/15/2008
6 California - North San Bruno, City of, CAPH Il 2/17/2008
6 California - North Santa Clara Valley Water District, CAPH Il 3/15/2008
6 California - North Fresno, City of, CAPH Il 3/26/2008
7 Colorado Lakewood, City of, CO, Phase Il 6/19/2007
7 Colorado Pikes Peak Regional Comm Network 9/15/2007
7 Colorado Adams Twelve Five Star School District, Phase Il 11/27/2007
7 Colorado Westminster, City of, CO PH II 12/1/2007
7 Colorado Colorado, State of PH 11 1/25/2008
8 New York - New York, State of PH Il Metro 21 9/4/2007
Metropolitan
8 New York - West Orange, Township of, NJ PH Il 1/20/2008
Metropolitan
8 New York - State University of NY Maritime College PH I1 1/26/2008
Metropolitan
8 New York - Parsippany Troy Hills, Township, NJ PH 11 2/11/2008
Metropolitan
8 New York - Middlesex, County of, NJ PH 11 3/11/2008
Metropolitan
8 New York - Port Auth of NY and NJ PH 11 5/10/2008
Metropolitan
10 Georgia Crisp, County of, GA 12/13/2007
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13 llinois Saint Clair County Transit District, IL PH 1l 7/31/2007
14 Indiana Lagrange County Communications, IN PH 11 9/16/2007
14 Indiana Hancock County of, IN PH 11 10/24/2007
14 Indiana Cass, County of, IN PH 11 11/19/2007
14 Indiana Anderson, City of, IN PH II 11/26/2007
14 Indiana Metropolitan Emergency Communications Agcy PH 11/30/2007
I

14 Indiana Steuben, County of, IN PH 11 12/5/2007
14 Indiana Howard, County of, IN PH 1l 12/17/2007
14 Indiana Louisville Metro Government, KY PH 11 2/26/2008
16 Kansas Finney County, KS PH Il 9/21/2007
16 Kansas Prairie Band of Potawatomi Nation, KS PH 1l 10/15/2007
16 Kansas Wabaunsee County, KS PH II 11/25/2007
16 Kansas Mc Pherson County, KS PH 11 12/4/2007
16 Kansas Crawford County, KS PH 1l 2/7/2008
17 Kentucky Kentucky State Police PH II 9/10/2007
17 Kentucky Campbell, County of, KY PH II 11/8/2007
17 Kentucky Covington, City of, KY PH Il 11/9/2007
17 Kentucky Kenton, County of, KY PH Il_Police 11/9/2007
17 Kentucky Louisville Metro Government, KY PH 11 2/26/2008
19 Maine, New Watertown, Town of, MA PH 11 6/22/2007

Hampshire, Vermont,

Massachusetts, Rhode

Island, Connecticut
19 Maine, New South Hadley, Town of, MA PH 1| 6/23/2007

Hampshire, Vermont,

Massachusetts, Rhode

Island, Connecticut
19 Maine, New North Andover, Town of, MA PH II 12/15/2007

Hampshire, Vermont,

Massachusetts, Rhode

Island, Connecticut
19 Maine, New Easton, Town of, MAPH Il 1/19/2008

Hampshire, Vermont,

Massachusetts, Rhode

Island, Connecticut
19 Maine, New Groton, Town of, CT PH Il 3/1/2008

Hampshire, Vermont,

Massachusetts, Rhode

Island, Connecticut
19 Maine, New Newton, City of, MA PH 11 3/8/2008

Hampshire, Vermont,
Massachusetts, Rhode
Island, Connecticut
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22 Minnesota Brown, County of, MN PH 1l 7/31/2007
22 Minnesota Sherburne, County of, MN PH 1I 12/17/2007
22 Minnesota Hennepin, County of, MN PH I 1/16/2008
22 Minnesota Rice & Steele, County of, MN PH II 1/16/2008
22 Minnesota Olmsted, County of, MN PH 11 1/29/2008
22 Minnesota Wright, County of, MN PH I 1/30/2008
22 Minnesota Saint Louis, County of, MN PH II 3/1/2008

22 Minnesota Minnesota, State of PH Il 3/20/2008
22 Minnesota Ramsey, County of, MN PH I 4/8/2008

23 Muississippi Baptist Memorial Health Care Corporation PH Il 11/28/2007
24 Missouri Saint Clair County Transit District, IL PH 11 7/31/2007
24 Missouri Liberty, City of, MO PH II 9/11/2007
24 Missouri Joplin, City of, MO PH I 10/22/2007
24 Missouri Buchanan, County of, MO PH II 1/16/2008
24 Missouri Gladstone, City of, MO PH II 2/8/2008

26 Nebraska Scottsbluff, County of, NE PH I 12/21/2007
26 Nebraska Nemaha, County of, NE PH 11 2/1/2008

26 Nebraska Richardson, County of, NE PH II 2/4/2008

26 Nebraska Saline, County of, NE PH II 2/18/2008
26 Nebraska Fillmore, County of, NE PH Il 2/27/2008
26 Nebraska York, City of, NE PH Il 2/27/2008
26 Nebraska York, County of, NE PH II 2/27/2008
26 Nebraska Fremont, City of, NE PH II 3/8/2008

26 Nebraska Lincoln, City of, NE PH Il 5/21/2008
27 Nevada North Las Vegas, City of, NV PH 1l 2/25/2008
29 New Mexico Colorado, State of PH 11 1/25/2008
34 Oklahoma Owasso, City of, OK PH 11 12/15/2007
35 Oregon Oregon Department of Corrections PH 11 10/1/2007
35 Oregon Oregon, State of - OR PH Il 10/1/2007
39 Tennessee Baptist Memorial Health Care Corporation PH Il 11/28/2007
39 Tennessee Vanderbilt University Medical Center, TN PH Il 3/3/2008

40 Texas - Dallas Greenville, City of, TX PH 11 11/3/2007
40 Texas - Dallas Baylor Health Care System, TX PH Il 11/20/2007
40 Texas - Dallas Parker County, TX PH 11 11/20/2007
40 Texas - Dallas Sherman, City of, TX PH Il 11/25/2007
40 Texas - Dallas City of North Richland Hills, TX PH II 11/28/2007
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40 Texas - Dallas Duncanville, City of, TX PH Il 12/1/2007
41 Utah Salt Lake City, City of, UT PH II 11/11/2007
41 Utah Colorado, State of PH 11 1/25/2008
41 Utah Utah Communications Agency Network, UT PH 11 7/24/2008
42 Virginia Harrisonburg-Rockingham Emer Comms. Center 11/18/2006
PH 11
42 Virginia Blacksburg, Town of, VA PH 11 12/9/2007
42 Virginia Hanover, County of, VA PH Il 2/25/2008
45 Wisconsin Sheboygan County, W1 PH 11 3/14/2008
45 Wisconsin Minnesota, State of PH Il 3/20/2008
45 Wisconsin Minnesota, State of PH Il - Wave 1 3/20/2008
46 Wyoming Cheyenne, City of, WY PH Il 11/14/2007
46 Wyoming Utah Communications Agency Network, UT PH I 7/24/2008
51 Texas - Houston Matagorda County, TX PH I 12/8/2007
54 Chicago - Metropolitan | Rock, County of, WI PH 1l 10/3/2007
54 Chicago - Metropolitan | Bolingbrook, Village of, IL PH Il 12/7/2007
54 Chicago - Metropolitan | Milwaukee, City of, WI PH II 12/13/2007
54 Chicago - Metropolitan | Ozaukee, County of, WI PH 11 12/29/2007
54 Chicago - Metropolitan | Kenosha, County of, WI PH 1l 1/31/2008
54 Chicago - Metropolitan | Burns Harbor, Town of, IN PH 1l 2/17/2008
54 Chicago - Metropolitan | Portage, City of, IN PH Il 2/17/2008
54 Chicago - Metropolitan | Porter, Town of, IN PH II 2/17/2008
54 Chicago - Metropolitan | Orland Park, Village of, IL PH 11 3/10/2008
54 Chicago - Metropolitan | Northwest Central Dispatch System, IL PH Il 3/11/2008




